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Appendix B includes the following parts:

Webb Tract, Rock Berm Option
Bacon Island, Rock Berm Option
Webb Tract, Bench Option
Bacon Island, Bench Option

Seepage Control System
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URS Corporation
Engineer's Class 4 Design Construction Cost Estimate
WEBB TRACT IN-DELTA STORAGE ROCK BERM OPTION

V6_WebbIDS_RockBerm_C4ECCE

WEBB TRACT IN-DELTA STORAGE ROCK BERM OPTION
Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California

Prepared By: URS Corporation
Denver, Colorado

The Estimated Construction Cost is calculated with Microsoft Excel software and presented

in the following categories and sheets. The categories are Detail, Direct Summary and Indirect
Summary containing 5 sheets each. All data in entered on the 5 sheets in the Detail Category.
The Direct and Indirect Summary communicate with the Detail category sheets. Each feature
is subtotaled on the respective sheet in the Direct and Indirect Summary. A total is presented
on sheet 5 of the Direct and Indirect Summary. The Direct Summary summarizes all data
entered on the Detail sheets and computes Unit Prices. The Indirect Summary adds

General Requirements, General and Administrative, Profit and Bond costs to the Direct
Summary and computes "marked up" Unit Prices.



Cost Summary

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

WEBB TRACT IN-DELTA STORAGE ROCK BERM OPTION

GENERAL REQUIREMENTS

Management $ 2,918,708
Administration 1,049,895
Quality 1,224,878
Facilities 524,948
Mobilizaiton 657,934
Engineering 1,116,388 7,492,751 7%

SITE PREPARATION
Site Clearing: Clearing and Grubbing 482,112
Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED
Dewatering: Operate and Maintain Well Point System NOT USED
Shoring and Underpinning: Barge Unloading Facility 4,223,494 4,705,606 4%

SITE CONSTRUCTION EMBANKMENT

Excavation 17,103,956
Embankment 43,256,257
Erosion and Sediment Contol Filter Fabric 3,803,420
Erosion and Sediment Contol Riprap 27,373,854
Aggregate Surfacing 855,956 92,393,443 88%
[ subtotal: $ 104,591,800 100% |

104591800
7492751
97099049
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INDIRECT SUMMARY PAGE

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE ROCK BERM OPTION
Effective Date: June, 2003

1 GENERAL REQUIREMENTS

SPEC. DESCRIPTION QUANTITY — UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE
01310.0 Management 60.0 MO 2,502,000 125,100 262,710 28,898 2,918,708 48,645.14
01320.0 Administration 60.0 MO 900,000 45,000 94,500 10,395 1,049,895 17,498.25
01430.0 Quality 60.0 MO 1,050,000 52,500 110,250 12,128 1,224,878 20,414.63
01520.0 Facilities 60.0 MO 450,000 22,500 47,250 5,198 524,948 8,749.13
01540.0 Mobilizaiton 50.0 EA 564,000 28,200 59,220 6,514 657,934 13,158.68
01720.0 Engineering 60.0 MO 957,000 47,850 100,485 11,053 1,116,388 18,606.47

GENERAL REQUIREMENTS  5,611,500.0 CcYy 6,423,000 321,150 674,415 74,186 7,492,751 1.34
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

INDIRECT SUMMARY PAGE

WEBB TRACT IN-DELTA STORAGE ROCK BERM OPTION
Effective Date: June, 2003
2 SITE PREPARATION

SPEC. DESCRIPTION QUANTITY  UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE
02230.0 Site Clearing: Clearing and Grubbing 280.0 AC 413,280 20,664 43,394 4,773 482,112 1,721.83
02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT U¢ MO
02240.0 Dewatering: Construct Well Point System NOT USED EA
02240.0 Dewatering: Operate and Maintain Well Point System NO' MO
02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 3,620,500 181,025 380,153 41,817 4,223,494 64.98

SITE PREPARATION  5,611,500.0 CY 4,033,780 201,689 423,547 46,590 4,705,606 0.84
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

INDIRECT SUMMARY PAGE

WEBB TRACT IN-DELTA STORAGE ROCK BERM OPTION
Effective Date: June, 2003
3 SITE CONSTRUCTION EMBANKMENT

SPEC. DESCRIPTION QUANTITY  UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE

02315.0 Excavation and Fill: Haul Roads NOT USED LF

02315.0 Excavation and Fill: Sediment Traps NOT USED EA

02315.0 Excavation and Fill: Holding Ponds NOT USED EA
02315.0 Excavation: Exc., Load, Haul, Waste Overburden 7,200,000.0 CY 6,192,000 309,600 650,160 71,518 7,223,278 1.00
02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 5,500,000.0 CY 8,470,000 423,500 889,350 97,829 9,880,679 1.80
02330.0 Embankment: Moisture Conditon  Borrow 5,500,000.0 (3% 2,585,000 129,250 271,425 29,857 3,015,532 0.55
02330.0 Embankment: Load, Haul, Place, Compact Borrow 4,600,000.0 CY 13,800,000 690,000 1,449,000 159,390 16,098,390 3.50
02330.0 Embankment : Unload, Haul, Place Rock Fill 405,000.0 (3% 20,695,500 1,034,775 2,173,028 239,033 24,142,336 59.61

02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT L EA

02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NOT | EA
02370.0 Erosion and Sed. Control: Filter Fabric Levee 7,400,000.0 SF 1,406,000 70,300 147,630 16,239 1,640,169 0.22
02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 9,760,000.0 SF 1,854,400 92,720 194,712 21,418 2,163,250 0.22
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bed 7,500.0 CY 315,750 15,788 33,154 3,647 368,338 49.11
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 15,000.0 CY 676,500 33,825 71,033 7,814 789,171 52.61
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bed 74,000.0 CY 2,782,400 139,120 292,152 32,137 3,245,809 43.86
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 185,000.0 CY 7,511,000 375,550 788,655 86,752 8,761,957 47.36
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 300,000.0 CY 12,180,000 609,000 1,278,900 140,679 14,208,579 47.36
02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact Roz 25,000.0 CY 733,750 36,688 77,044 8,475 855,956 34.24
SITE CONSTRUCTION EMBANKMENT  5,611,500.0 CY 79,202,300 3,960,115 8,316,242 914,787 92,393,443 16.47‘
TOTAL DIRECT AND INDIRECT COST 5,611,500 CY 89,659,080 4,482,954 9,414,203 1,035,562 104,591,800 18.64|
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE ROCK BERM OPTION
Effective Date: June, 2003

DIRECT SUMMARY PAGE

1 GENERAL REQUIREMENTS

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE
01310.0 Management 60.0 MO 2,190,000 312,000 2,502,000 41,700.00
01320.0 Administration 60.0 MO 750,000 150,000 900,000 15,000.00
01430.0 Quality 60.0 MO 750,000 300,000 1,050,000 17,500.00
01520.0 Facilities 60.0 MO 90,000 330,000 30,000 450,000 7,500.00
01540.0 Mobilizaiton 50.0 EA 189,000 375,000 564,000 11,280.00
01720.0 Engineering 60.0 MO 912,000 30,000 15,000 957,000 15,950.00

GENERAL REQUIREMENTS  5,611,500.0 CcYy 4,881,000 1,497,000 45,000 6,423,000 1.14
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California
IN-DELTA STORAGE ROCK BERM OPTION

WEBB TRACT

Effective Date: June, 2003

DIRECT SUMMARY PAGE

2 SITE PREPARATION

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE

02230.0 Site Clearing: Clearing and Grubbing 280.0 AC 91,280 322,000 413,280 1,476.00

02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED MO

02240.0 Dewatering: Construct Well Point System NOT USED EA

02240.0 Dewatering: Operate and Maintain Well Point System NOT USED MO

02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 422,500 1,183,000 2,015,000 3,620,500 55.70
SITE PREPARATION  5,611,500.0 CY 513,780 1,505,000 2,015,000 4,033,780 72
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE ROCK BERM
Effective Date: June, 2003

OPTION

DIRECT SUMMARY PAGE

3 SITE CONSTRUCTION EMBANKMENT
SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE
02315.0 Excavation and Fill: Haul Roads NOT USED LF
02315.0 Excavation and Fill: Sediment Traps NOT USED EA
02315.0 Excavation and Fill: Holding Ponds NOT USED EA
02315.0 Excavation: Exc., Load, Haul, Waste Overburden 7,200,000.0 CY 2,376,000 3,816,000 6,192,000 .86
02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 5,500,000.0 CY 2,200,000 6,270,000 8,470,000 1.54
02330.0 Embankment: Moisture Conditon  Borrow 5,500,000.0 CY 1,155,000 1,430,000 2,585,000 47
02330.0 Embankment: Load, Haul, Place, Compact Borrow 4,600,000.0 CY 4,370,000 9,430,000 13,800,000 3.00
02330.0 Embankment : Unload, Haul, Place Rock Fill 405,000.0 (3% 2,389,500 5,346,000 12,960,000 20,695,500 51.10
02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT USED EA
02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NOT USED EA
02370.0 Erosion and Sed. Control: Filter Fabric Levee 7,400,000.0 SF 592,000 296,000 518,000 1,406,000 .19
02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 9,760,000.0 SF 780,800 390,400 683,200 1,854,400 .19
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 7,500.0 CY 44,250 99,000 172,500 315,750 42.10
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 15,000.0 CY 88,500 198,000 390,000 676,500 45.10
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 74,000.0 CY 259,000 821,400 1,702,000 2,782,400 37.60
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 185,000.0 CY 647,500 2,053,500 4,810,000 7,511,000 40.60
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 300,000.0 CY 1,050,000 3,330,000 7,800,000 12,180,000 40.60
02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact Road Base 25,000.0 CY 51,250 107,500 575,000 733,750 29.35
SITE CONSTRUCTION EMBANKMENT  5,611,500.0 CcY 16,003,800 33,587,800 29,610,700 79,202,300 14.11
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DETAIL PAGE

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE ROCK BERM OPTION
Effective Date: June, 2003

1 GENERAL REQUIREMENTS

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST

01310.0 Management 60.0 MO 36,500.00 5,200.00 41,700.00
2,190,000 312,000 2,502,000 41,700.00

01320.0 Administration 60.0 MO 12,500.00 2,500.00 15,000.00
750,000 150,000 900,000 15,000.00

01430.0 Quality 60.0 MO 12,500.00 5,000.00 17,500.00
750,000 300,000 1,050,000 17,500.00

01520.0 Facilities 60.0 MO 1,500.00 5,500.00 500.00 7,500.00
90,000 330,000 30,000 450,000 7,500.00

01540.0 Mobilizaiton 50.0 EA 3,780.00 7,500.00 11,280.00
189,000 375,000 564,000 11,280.00

01720.0 Engineering 60.0 MO 15,200.00 500.00 250.00 15,950.00
912,000 30,000 15,000 957,000 15,950.00
GENERAL REQUIREMENTS  5,611,500.0 CcYy 4,881,000 1,497,000 45,000 6,423,000 1.14
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DETAIL PAGE

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE ROCK BERM OPTION
Effective Date: June, 2003

2 SITE PREPARATION
SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST
02230.0 Site Clearing: Clearing and Grubbing 280.0 AC 326.00 1,150.00 1,476.00
91,280 322,000 413,280 1,476.00
02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED MO .00
02240.0 Dewatering: Construct Well Point System NOT USED EA .00
3500 GPM Per Set
02240.0 Dewatering: Operate and Maintain Well Point System NOT USED MO .00
02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 6.50 18.20 31.00 55.70
422,500 1,183,000 2,015,000 3,620,500 55.70
SITE PREPARATION  5,611,500.0 cYy 513,780 1,505,000 2,015,000 4,033,780 72
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DETAIL PAGE

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE ROCK BERM OPTION
Effective Date: June, 2003

3 SITE CONSTRUCTION EMBANKMENT

SPEC. DESCRIPTION QUANTITY UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST

02315.0 Excavation and Fill: Haul Roads NOT USED LF .00

02315.0 Excavation and Fill: Sediment Traps NOT USED EA .00

02315.0 Excavation and Fill: Holding Ponds NOT USED EA .00

02315.0 Excavation: Exc., Load, Haul, Waste Overburden 7,200,000.0 CcY .33 .53 .86
2,376,000 3,816,000 6,192,000 .86

02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 5,500,000.0 CY 40 1.14 1.54
Assume Yield 70% 2,200,000 6,270,000 8,470,000 1.54

02330.0 Embankment: Moisture Conditon  Borrow 5,500,000.0 CY 21 .26 47
1,155,000 1,430,000 2,585,000 47

02330.0 Embankment: Load, Haul, Place, Compact Borrow 4,600,000.0 CY .95 2.05 3.00
7,500 LF Haul 4,370,000 9,430,000 13,800,000 3.00

02330.0 Embankment : Unload, Haul, Place Rock Fill 405,000.0 CY 5.90 13.20 32.00 51.10
2,389,500 5,346,000 12,960,000 20,695,500 51.10

02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT USED EA .00

02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NOT USED EA .00

02370.0 Erosion and Sed. Control: Filter Fabric Levee 7,400,000.0 SF .08 .04 .07 .19
592,000 296,000 518,000 1,406,000 .19

02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 9,760,000.0 SF .08 .04 .07 .19
780,800 390,400 683,200 1,854,400 .19

02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 7,500.0 CY 5.90 13.20 23.00 42.10
Slough 44,250 99,000 172,500 315,750 42.10

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 15,000.0 CY 5.90 13.20 26.00 45.10
Slough 88,500 198,000 390,000 676,500 45.10

02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 74,000.0 CY 3.50 11.10 23.00 37.60
Reservoir 259,000 821,400 1,702,000 2,782,400 37.60

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 185,000.0 CY 3.50 11.10 26.00 40.60
Reservoir 647,500 2,053,500 4,810,000 7,511,000 40.60

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 300,000.0 CY 3.50 11.10 26.00 40.60
Reservoir 10:1 Slope 1,050,000 3,330,000 7,800,000 12,180,000 40.60

02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact Road Base 25,000.0 CY 2.05 4.30 23.00 29.35
51,250 107,500 575,000 733,750 29.35
SITE CONSTRUCTION EMBANKMENT  5,611,500.0 CcY 16,003,800 33,587,800 29,610,700 79,202,300 14.11
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URS Corporation
Engineer's Class 4 Design Construction Cost Estimate
BACON ISLAND IN-DELTA STORAGE ROCK BERM OPTION

V6_BaconIDS_RockBerm_C4ECCE

BACON ISLAND IN-DELTA STORAGE ROCK BERM OPTION
Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California

Prepared By: URS Corporation
Denver, Colorado

The Estimated Construction Cost is calculated with Microsoft Excel software and presented

in the following categories and sheets. The categories are Detail, Direct Summary and Indirect
Summary containing 5 sheets each. All data in entered on the 5 sheets in the Detail Category.
The Direct and Indirect Summary communicate with the Detail category sheets. Each feature
is subtotaled on the respective sheet in the Direct and Indirect Summary. A total is presented
on sheet 5 of the Direct and Indirect Summary. The Direct Summary summarizes all data
entered on the Detail sheets and computes Unit Prices. The Indirect Summary adds

General Requirements, General and Administrative, Profit and Bond costs to the Direct
Summary and computes "marked up" Unit Prices.



Cost Summary

Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

BACON ISLAND IN-DELTA STORAGE ROCK BERM OPTION

GENERAL REQUIREMENTS

Management $ 2,918,708
Administration 1,049,895
Quality 1,224,878
Facilities 524,948
Mobilizaiton 657,934
Engineering 1,116,388 7,492,751 7%

SITE PREPARATION
Site Clearing: Clearing and Grubbing 361,584
Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED
Dewatering: Operate and Maintain Well Point System NOT USED
Shoring and Underpinning: Barge Unloading Facility 4,223,494 4,585,078 4%

SITE CONSTRUCTION EMBANKMENT

Excavation 31,321,868
Embankment 30,442,289
Erosion and Sediment Contol Filter Fabric 4,304,336
Erosion and Sediment Contol Riprap 27,744,000
Aggregate Surfacing 958,671 94,771,164 89%
[ subtotal: $ 106,848,992 100% |

106848992
7492751
99356241
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

BACON ISLAND

IN-DELTA STORAGE ROCK BERM OPTION

Effective Date: June, 2003

INDIRECT SUMMARY PAGE

1 GENERAL REQUIREMENTS

SPEC. DESCRIPTION QUANTITY  UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE
01310.0 Management 60.0 MO 2,502,000 125,100 262,710 28,898 2,918,708 48,645.14
01320.0 Administration 60.0 MO 900,000 45,000 94,500 10,395 1,049,895 17,498.25
01430.0 Quality 60.0 MO 1,050,000 52,500 110,250 12,128 1,224,878 20,414.63
01520.0 Facilities 60.0 MO 450,000 22,500 47,250 5,198 524,948 8,749.13
01540.0 Mobilizaiton 50.0 EA 564,000 28,200 59,220 6,514 657,934 13,158.68
01720.0 Engineering 60.0 MO 957,000 47,850 100,485 11,053 1,116,388 18,606.47

GENERAL REQUIREMENTS  5,957,500.0 CcYy 6,423,000 321,150 674,415 74,186 7,492,751 1.26
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California

BACON ISLAND

Effective Date: June, 2003

IN-DELTA STORAGE ROCK BERM OPTION

INDIRECT SUMMARY PAGE

2 SITE PREPARATION

SPEC. DESCRIPTION QUANTITY UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE

02230.0 Site Clearing: Clearing and Grubbing 210.0 AC 309,960 15,498 32,546 3,580 361,584 1,721.83

02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT MO

02240.0 Dewatering: Construct Well Point System NOT USED EA

02240.0 Dewatering: Operate and Maintain Well Point System N MO

02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 3,620,500 181,025 380,153 41,817 4,223,494 64.98
SITE PREPARATION  5,957,500.0 CY 3,930,460 196,523 412,698 45,397 4,585,078 0.77
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Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California

BACON ISLAND IN-DELTA STORAGE ROCK BERM OPTION

Effective Date: June, 2003

INDIRECT SUMMARY PAGE

3 SITE CONSTRUCTION EMBANKMENT
SPEC. DESCRIPTION QUANTITY UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE
02315.0 Excavation and Fill: Haul Roads NOT USED LF
02315.0 Excavation and Fill: Sediment Traps NOT USED EA
02315.0 Excavation and Fill: Holding Ponds NOT USED EA
02315.0 Excavation: Exc., Load, Haul, Waste Overburden 22,000,000.0 (3% 18,920,000 946,000 1,986,600 218,526 22,071,126 1.00
02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 6,100,000.0 CY 7,930,000 396,500 832,650 91,592 9,250,742 1.52
02330.0 Embankment: Moisture Condition ~ Borrow 6,100,000.0 (3% 2,867,000 143,350 301,035 33,114 3,344,499 0.55
02330.0 Embankment: Load, Haul, Place, Compact Borrow 5,100,000.0 CY 10,965,000 548,250 1,151,325 126,646 12,791,221 2.51
02370.0 Embankment : Unload, Haul, Place Rock Fill 240,000.0 (3% 12,264,000 613,200 1,287,720 141,649 14,306,569 59.61
02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT1 EA
02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NO' EA
02370.0 Erosion and Sed. Control: Filter Fabric Levee 8,600,000.0 SF 1,634,000 81,700 171,570 18,873 1,906,143 0.22
02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 10,820,000.0 SF 2,055,800 102,790 215,859 23,744 2,398,193 0.22
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap B 8,500.0 CY 357,850 17,893 37,574 4,133 417,450 49.11
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 17,000.0 CY 766,700 38,335 80,504 8,855 894,394 52.61
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap B 80,000.0 CY 3,008,000 150,400 315,840 34,742 3,508,982 43.86
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 200,000.0 CY 8,120,000 406,000 852,600 93,786 9,472,386 47.36
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 284,000.0 CY 11,530,400 576,520 1,210,692 133,176 13,450,788 47.36
02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact F 28,000.0 CY 821,800 41,090 86,289 9,492 958,671 34.24
SITE CONSTRUCTION EMBANKMENT  5,957,500.0 CcY 81,240,550 4,062,028 8,530,258 938,328 94,771,164 15.91‘
TOTAL DIRECT AND INDIRECT COST 5,957,500 CY 91,594,010 4,579,701 9,617,371 1,057,911 106,848,992 17.94|
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California
BACON ISLAND IN-DELTA STORAGE ROCK BERM OPTION
Effective Date: June, 2003

DIRECT SUMMARY PAGE

1 GENERAL REQUIREMENTS

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE
01310.0 Management 60.0 MO 2,190,000 312,000 2,502,000 41,700.00
01320.0 Administration 60.0 MO 750,000 150,000 900,000 15,000.00
01430.0 Quality 60.0 MO 750,000 300,000 1,050,000 17,500.00
01520.0 Facilities 60.0 MO 90,000 330,000 30,000 450,000 7,500.00
01540.0 Mobilizaiton 50.0 EA 189,000 375,000 564,000 11,280.00
01720.0 Engineering 60.0 MO 912,000 30,000 15,000 957,000 15,950.00

GENERAL REQUIREMENTS  5,957,500.0 CcYy 4,881,000 1,497,000 45,000 6,423,000 1.08
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California
IN-DELTA STORAGE ROCK BERM OPTION

BACON ISLAND

Effective Date: June, 2003

DIRECT SUMMARY PAGE

2 SITE PREPARATION

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE

02230.0 Site Clearing: Clearing and Grubbing 210.0 AC 68,460 241,500 309,960 1,476.00

02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED MO

02240.0 Dewatering: Construct Well Point System NOT USED EA

02240.0 Dewatering: Operate and Maintain Well Point System NOT USED MO

02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 422,500 1,183,000 2,015,000 3,620,500 55.70
SITE PREPARATION  5,957,500.0 CcY 490,960 1,424,500 2,015,000 3,930,460 .66

V6_BaconIDS_RockBerm_C4ECCE
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Engineer's Class 4 Design Construction Cost Estimate

BACON ISLAND

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

Effective Date: June, 2003

IN-DELTA STORAGE ROCK BERM OPTION

DIRECT SUMMARY PAGE

3 SITE CONSTRUCTION EMBANKMENT
SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE
02315.0 Excavation and Fill: Haul Roads NOT USED LF
02315.0 Excavation and Fill: Sediment Traps NOT USED EA
02315.0 Excavation and Fill: Holding Ponds NOT USED EA
02315.0 Excavation: Exc., Load, Haul, Waste Overburden 22,000,000.0 CY 7,260,000 11,660,000 18,920,000 .86
02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 6,100,000.0 CY 1,830,000 6,100,000 7,930,000 1.30
02330.0 Embankment: Moisture Condition  Borrow 6,100,000.0 CY 1,281,000 1,586,000 2,867,000 47
02330.0 Embankment: Load, Haul, Place, Compact Borrow 5,100,000.0 CY 3,060,000 7,905,000 10,965,000 2.15
02370.0 Embankment : Unload, Haul, Place Rock Fill 240,000.0 (3% 1,416,000 3,168,000 7,680,000 12,264,000 51.10
02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT USED EA
02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NOT USED EA
02370.0 Erosion and Sed. Control: Filter Fabric Levee 8,600,000.0 SF 688,000 344,000 602,000 1,634,000 .19
02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 10,820,000.0 SF 865,600 432,800 757,400 2,055,800 .19
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 8,500.0 CY 50,150 112,200 195,500 357,850 42.10
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 17,000.0 CY 100,300 224,400 442,000 766,700 45.10
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 80,000.0 CY 280,000 888,000 1,840,000 3,008,000 37.60
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 200,000.0 CY 700,000 2,220,000 5,200,000 8,120,000 40.60
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 284,000.0 CY 994,000 3,152,400 7,384,000 11,530,400 40.60
02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact Road Base 28,000.0 CY 57,400 120,400 644,000 821,800 29.35
SITE CONSTRUCTION EMBANKMENT  5,957,500.0 CY 18,582,450 37,913,200 24,744,900 81,240,550 13.64
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DETAIL PAGE

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California
BACON ISLAND IN-DELTA STORAGE ROCK BERM OPTION
Effective Date: June, 2003

1 GENERAL REQUIREMENTS

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST

01310.0 Management 60.0 MO 36,500.00 5,200.00 41,700.00
2,190,000 312,000 2,502,000 41,700.00

01320.0 Administration 60.0 MO 12,500.00 2,500.00 15,000.00
750,000 150,000 900,000 15,000.00

01430.0 Quality 60.0 MO 12,500.00 5,000.00 17,500.00
750,000 300,000 1,050,000 17,500.00

01520.0 Facilities 60.0 MO 1,500.00 5,500.00 500.00 7,500.00
90,000 330,000 30,000 450,000 7,500.00

01540.0 Mobilizaiton 50.0 EA 3,780.00 7,500.00 11,280.00
189,000 375,000 564,000 11,280.00

01720.0 Engineering 60.0 MO 15,200.00 500.00 250.00 15,950.00
912,000 30,000 15,000 957,000 15,950.00
GENERAL REQUIREMENTS  5,957,500.0 CcYy 4,881,000 1,497,000 45,000 6,423,000 1.08
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Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California

IN-DELTA STORAGE ROCK BERM OPTION

BACON ISLAND

Effective Date: June, 2003

DETAIL PAGE

2 SITE PREPARATION
SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST
02230.0 Site Clearing: Clearing and Grubbing 210.0 AC 326.00 1,150.00 1,476.00
68,460 241,500 309,960 1,476.00
02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED MO .00
02240.0 Dewatering: Construct Well Point System NOT USED EA .00
3500 GPM Per Set
02240.0 Dewatering: Operate and Maintain Well Point System NOT USED MO .00
02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 6.50 18.20 31.00 55.70
422,500 1,183,000 2,015,000 3,620,500 55.70
SITE PREPARATION  5,957,500.0 cYy 490,960 1,424,500 2,015,000 3,930,460 .66
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DETAIL PAGE

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California
BACON ISLAND IN-DELTA STORAGE ROCK BERM OPTION
Effective Date: June, 2003

3 SITE CONSTRUCTION EMBANKMENT

SPEC. DESCRIPTION QUANTITY UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST

02315.0 Excavation and Fill: Haul Roads NOT USED LF .00

02315.0 Excavation and Fill: Sediment Traps NOT USED EA .00

02315.0 Excavation and Fill: Holding Ponds NOT USED EA .00

02315.0 Excavation: Exc., Load, Haul, Waste Overburden 22,000,000.0 CY .33 .53 .86
7,260,000 11,660,000 18,920,000 .86

02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 6,100,000.0 CY .30 1.00 1.30
Assume Yield 70% 1,830,000 6,100,000 7,930,000 1.30

02330.0 Embankment: Moisture Condition  Borrow 6,100,000.0 CY 21 .26 47
1,281,000 1,586,000 2,867,000 47

02330.0 Embankment: Load, Haul, Place, Compact Borrow 5,100,000.0 CY .60 1.55 2.15
4,000 LF Haul 3,060,000 7,905,000 10,965,000 2.15

02370.0 Embankment : Unload, Haul, Place Rock Fill 240,000.0 CY 5.90 13.20 32.00 51.10
1,416,000 3,168,000 7,680,000 12,264,000 51.10

02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT USED EA .00

02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NOT USED EA .00

02370.0 Erosion and Sed. Control: Filter Fabric Levee 8,600,000.0 SF .08 .04 .07 .19
688,000 344,000 602,000 1,634,000 .19

02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 10,820,000.0 SF .08 .04 .07 .19
865,600 432,800 757,400 2,055,800 .19

02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 8,500.0 CY 5.90 13.20 23.00 42.10
Slough 50,150 112,200 195,500 357,850 42.10

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 17,000.0 CY 5.90 13.20 26.00 45.10
Slough 100,300 224,400 442,000 766,700 45.10

02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 80,000.0 CY 3.50 11.10 23.00 37.60
Reservoir 280,000 888,000 1,840,000 3,008,000 37.60

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 200,000.0 CY 3.50 11.10 26.00 40.60
Reservoir 700,000 2,220,000 5,200,000 8,120,000 40.60

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 284,000.0 CY 3.50 11.10 26.00 40.60
Reservoir 10:1 Slope 994,000 3,152,400 7,384,000 11,530,400 40.60

02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact Road Base 28,000.0 CY 2.05 4.30 23.00 29.35
57,400 120,400 644,000 821,800 29.35
SITE CONSTRUCTION EMBANKMENT  5,957,500.0 CcY 18,582,450 37,913,200 24,744,900 81,240,550 13.64
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URS Corporation
Engineer's Class 4 Design Construction Cost Estimate
WEBB TRACT IN-DELTA STORAGE BENCH OPTION

V6_WebbIDS_Bench C4ECCE

WEBB TRACT IN-DELTA STORAGE BENCH OPTION
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California

Prepared By: URS Corporation
Denver, Colorado

The Estimated Construction Cost is calculated with Microsoft Excel software and presented

in the following categories and sheets. The categories are Detail, Direct Summary and Indirect
Summary containing 5 sheets each. All data in entered on the 5 sheets in the Detail Category.
The Direct and Indirect Summary communicate with the Detail category sheets. Each feature
is subtotaled on the respective sheet in the Direct and Indirect Summary. A total is presented
on sheet 5 of the Direct and Indirect Summary. The Direct Summary summarizes all data
entered on the Detail sheets and computes Unit Prices. The Indirect Summary adds

General Requirements, General and Administrative, Profit and Bond costs to the Direct
Summary and computes "marked up" Unit Prices.



Cost Summary

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

WEBB TRACT IN-DELTA STORAGE BENCH OPTION

GENERAL REQUIREMENTS

Management $ 2,918,708
Administration 1,049,895
Quality 1,224,878
Facilities 524,948
Mobilizaiton 657,934
Engineering 1,116,388 7,492,751 6%

SITE PREPARATION
Site Clearing: Clearing and Grubbing 482,112
Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED
Dewatering: Operate and Maintain Well Point System NOT USED
Shoring and Underpinning: Barge Unloading Facility 4,223,494 4,705,606 4%

SITE CONSTRUCTION EMBANKMENT

Excavation 39,156,417
Embankment 41,575,842
Erosion and Sediment Contol Filter Fabric 3,803,420
Erosion and Sediment Contol Riprap 34,704,746
Aggregate Surfacing 855,956 120,096,381 91%
[ Subtotal: $ 132,294,738 100% |

132294738
7492751
124801987
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1

GENERAL REQUIREMENTS

INDIRECT SUMMARY PAGE

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

SPEC. DESCRIPTION QUANTITY  UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE
01310.0 Management 60.0 MO 2,502,000 125,100 262,710 28,898 2,918,708 48,645.14
01320.0 Administration 60.0 MO 900,000 45,000 94,500 10,395 1,049,895 17,498.25
01430.0 Quality 60.0 MO 1,050,000 52,500 110,250 12,128 1,224,878 20,414.63
01520.0 Facilities 60.0 MO 450,000 22,500 47,250 5,198 524,948 8,749.13
01540.0 Mobilizaiton 50.0 EA 564,000 28,200 59,220 6,514 657,934 13,158.68
01720.0 Engineering 60.0 MO 957,000 47,850 100,485 11,053 1,116,388 18,606.47

GENERAL REQUIREMENTS  10,749,000.0 CcYy 6,423,000 321,150 674,415 74,186 7,492,751 0.70

V6_WebbIDS_Bench C4ECCE
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

WEBB TRACT IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

INDIRECT SUMMARY PAGE

2 SITE PREPARATION

SPEC. DESCRIPTION QUANTITY  UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE

02230.0 Site Clearing: Clearing and Grubbing 280.0 AC 413,280 20,664 43,394 4,773 482,112 1,721.83

02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT U< MO

02240.0 Dewatering: Construct Well Point System NOT USED EA

02240.0 Dewatering: Operate and Maintain Well Point System NO’ MO

02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 3,620,500 181,025 380,153 41,817 4,223,494 64.98
SITE PREPARATION 10,749,000.0 CcYy 4,033,780 201,689 423,547 46,590 4,705,606 0.44

V6_WebbIDS_Bench C4ECCE
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Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

INDIRECT SUMMARY PAGE

3 SITE CONSTRUCTION EMBANKMENT
SPEC. DESCRIPTION QUANTITY  UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE
02315.0 Excavation and Fill: Haul Roads NOT USED LF
02315.0 Excavation and Fill: Sediment Traps NOT USED EA
02315.0 Excavation and Fill: Holding Ponds NOT USED EA
02315.0 Excavation: Exc., Load, Haul, Waste Overburden 15,600,000.0 CY 13,416,000 670,800 1,408,680 154,955 15,650,435 1.00
02315.0 Excavation: Exc., Load, Haul, Waste Bench 500,000.0 CcYy 1,670,000 83,500 175,350 19,289 1,948,139 3.90
02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 12,000,000.0 CcYy 18,480,000 924,000 1,940,400 213,444 21,557,844 1.80
02330.0 Embankment: Moisture Condition Borrow 12,000,000.0 cY 5,640,000 282,000 592,200 65,142 6,579,342 0.55
02330.0 Embankment: Load, Haul, Place, Compact Borrow 10,000,000.0 cYy 30,000,000 1,500,000 3,150,000 346,500 34,996,500 3.50
02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT U EA
02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NOT L EA
02370.0 Erosion and Sed. Control: Filter Fabric Levee 7,400,000.0 SF 1,406,000 70,300 147,630 16,239 1,640,169 0.22
02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 9,760,000.0 SF 1,854,400 92,720 194,712 21,418 2,163,250 0.22
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bed 55,000.0 CcY 2,315,500 115,775 243,128 26,744 2,701,147 49.11
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 110,000.0 CcY 4,961,000 248,050 520,905 57,300 5,787,255 52.61
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bed 74,000.0 CcY 2,782,400 139,120 292,152 32,137 3,245,809 43.86
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 185,000.0 CcY 7,511,000 375,550 788,655 86,752 8,761,957 47.36
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 300,000.0 cY 12,180,000 609,000 1,278,900 140,679 14,208,579 47.36
02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact Roe 25,000.0 CcY 733,750 36,688 77,044 8,475 855,956 34.24
SITE CONSTRUCTION EMBANKMENT 10,749,000.0 CcYy 102,950,050 5,147,503 10,809,755 1,189,073 120,096,381 11.17
TOTAL DIRECT AND INDIRECT COST 10,749,000 cY 113,406,830 5,670,342 11,907,717 1,309,849 132,294,738 12.31
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1

GENERAL REQUIREMENTS

Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

DIRECT SUMMARY PAGE

SPEC. DESCRIPTION QUANTITY __ UOM LABOR  EQUIPMENT MATERIAL OTHER _TOTAL COST UNIT PRICE
01310.0 Management 60.0 MO 2,190,000 312,000 2,502,000 41,700.00
01320.0 Administration 60.0 MO 750,000 150,000 900,000 15,000.00
01430.0 Quality 60.0 MO 750,000 300,000 1,050,000 17,500.00
01520.0 Facilities 60.0 MO 90,000 330,000 30,000 450,000 7,500.00
01540.0 Mobilizaiton 50.0 EA 189,000 375,000 564,000 11,280.00
01720.0 Engineering 60.0 MO 912,000 30,000 15,000 957,000 15,950.00

GENERAL REQUIREMENTS  10,749,000.0 CcYy 4,881,000 1,497,000 45,000 6,423,000 .60
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE BENCH OPTION

Effective Date: June, 2003

DIRECT SUMMARY PAGE

2 SITE PREPARATION

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE

02230.0 Site Clearing: Clearing and Grubbing 280.0 AC 91,280 322,000 413,280 1,476.00

02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED MO

02240.0 Dewatering: Construct Well Point System NOT USED EA

02240.0 Dewatering: Operate and Maintain Well Point System NOT USED MO

02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 422,500 1,183,000 2,015,000 3,620,500 55.70
SITE PREPARATION 10,749,000.0 cYy 513,780 1,505,000 2,015,000 4,033,780 .38

V6_WebbIDS_Bench C4ECCE
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

DIRECT SUMMARY PAGE

3 SITE CONSTRUCTION EMBANKMENT

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE

02315.0 Excavation and Fill: Haul Roads NOT USED LF

02315.0 Excavation and Fill: Sediment Traps NOT USED EA

02315.0 Excavation and Fill: Holding Ponds NOT USED EA

02315.0 Excavation: Exc., Load, Haul, Waste Overburden 15,600,000.0 CcY 5,148,000 8,268,000 13,416,000 .86

02315.0 Excavation: Exc., Load, Haul, Waste Bench 500,000.0 CY 520,000 1,150,000 1,670,000 3.34

02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 12,000,000.0 CcY 4,800,000 13,680,000 18,480,000 1.54

02330.0 Embankment: Moisture Condition Borrow 12,000,000.0 CcY 2,520,000 3,120,000 5,640,000 47

02330.0 Embankment: Load, Haul, Place, Compact Borrow 10,000,000.0 CcY 9,500,000 20,500,000 30,000,000 3.00

02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT USED EA

02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NOT USED EA

02370.0 Erosion and Sed. Control: Filter Fabric Levee 7,400,000.0 SF 592,000 296,000 518,000 1,406,000 .19

02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 9,760,000.0 SF 780,800 390,400 683,200 1,854,400 .19

02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 55,000.0 CY 324,500 726,000 1,265,000 2,315,500 42.10

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 110,000.0 CcY 649,000 1,452,000 2,860,000 4,961,000 45.10

02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 74,000.0 CcY 259,000 821,400 1,702,000 2,782,400 37.60

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 185,000.0 CcY 647,500 2,053,500 4,810,000 7,511,000 40.60

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 300,000.0 CcY 1,050,000 3,330,000 7,800,000 12,180,000 40.60

02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact Road Base 25,000.0 CcY 51,250 107,500 575,000 733,750 29.35
SITE CONSTRUCTION EMBANKMENT  10,749,000.0 cYy 26,842,050 55,894,800 20,213,200 102,950,050 9.58
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1

GENERAL REQUIREMENTS

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

DETAIL PAGE

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST

01310.0 Management 60.0 MO 36,500.00 5,200.00 41,700.00
2,190,000 312,000 2,502,000 41,700.00

01320.0 Administration 60.0 MO 12,500.00 2,500.00 15,000.00
750,000 150,000 900,000 15,000.00

01430.0 Quality 60.0 MO 12,500.00 5,000.00 17,500.00
750,000 300,000 1,050,000 17,500.00

01520.0 Facilities 60.0 MO 1,500.00 5,500.00 500.00 7,500.00
90,000 330,000 30,000 450,000 7,500.00

01540.0 Mobilizaiton 50.0 EA 3,780.00 7,500.00 11,280.00
189,000 375,000 564,000 11,280.00

01720.0 Engineering 60.0 MO 15,200.00 500.00 250.00 15,950.00
912,000 30,000 15,000 957,000 15,950.00
GENERAL REQUIREMENTS  10,749,000.0 CcYy 4,881,000 1,497,000 45,000 6,423,000 .60
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Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California
WEBB TRACT IN-DELTA STORAGE BENCH OPTION

Effective Date: June, 2003

DETAIL PAGE

2 SITE PREPARATION
SPEC. DESCRIPTION QUANTITY UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST
02230.0 Site Clearing: Clearing and Grubbing 280.0 AC 326.00 1,150.00 1,476.00
91,280 322,000 413,280 1,476.00
02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED MO .00
02240.0 Dewatering: Construct Well Point System NOT USED EA .00
3500 GPM Per Set
02240.0 Dewatering: Operate and Maintain Well Point System NOT USED MO .00
02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 6.50 18.20 31.00 55.70
422,500 1,183,000 2,015,000 3,620,500 55.70
SITE PREPARATION 10,749,000.0 cY 513,780 1,505,000 2,015,000 4,033,780 .38
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California

WEBB TRACT IN-DELTA STORAGE BENCH OPTION

Effective Date: June, 2003

DETAIL PAGE

3 SITE CONSTRUCTION EMBANKMENT

SPEC. DESCRIPTION QUANTITY UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST

02315.0 Excavation and Fill: Haul Roads NOT USED LF .00

02315.0 Excavation and Fill: Sediment Traps NOT USED EA .00

02315.0 Excavation and Fill: Holding Ponds NOT USED EA .00

02315.0 Excavation: Exc., Load, Haul, Waste Overburden 15,600,000.0 CcY .33 53 .86
5,148,000 8,268,000 13,416,000 .86

02315.0 Excavation: Exc., Load, Haul, Waste Bench 500,000.0 CcY 1.04 2.30 3.34
520,000 1,150,000 1,670,000 3.34

02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 12,000,000.0 CcY 40 1.14 1.54
Assume Yield 70% 4,800,000 13,680,000 18,480,000 1.54

02330.0 Embankment: Moisture Condition Borrow 12,000,000.0 CcY .21 .26 47
2,520,000 3,120,000 5,640,000 A7

02330.0 Embankment: Load, Haul, Place, Compact Borrow 10,000,000.0 CcY .95 2.05 3.00
7,500 LF Haul 9,500,000 20,500,000 30,000,000 3.00

02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT USED EA .00

02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NOT USED EA .00

02370.0 Erosion and Sed. Control: Filter Fabric Levee 7,400,000.0 SF .08 .04 .07 19
592,000 296,000 518,000 1,406,000 19

02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 9,760,000.0 SF .08 .04 .07 19
780,800 390,400 683,200 1,854,400 19

02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 55,000.0 CY 5.90 13.20 23.00 42.10
Slough 324,500 726,000 1,265,000 2,315,500 42.10

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 110,000.0 CcY 5.90 13.20 26.00 45.10
Slough 649,000 1,452,000 2,860,000 4,961,000 45.10

02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 74,000.0 CY 3.50 11.10 23.00 37.60
Reservoir 259,000 821,400 1,702,000 2,782,400 37.60

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 185,000.0 CY 3.50 11.10 26.00 40.60
Reservoir 647,500 2,053,500 4,810,000 7,511,000 40.60

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 300,000.0 CcY 3.50 11.10 26.00 40.60
Reservoir 10:1 Slope 1,050,000 3,330,000 7,800,000 12,180,000 40.60

02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact Road Base 25,000.0 CY 2.05 4.30 23.00 29.35
51,250 107,500 575,000 733,750 29.35
SITE CONSTRUCTION EMBANKMENT 10,749,000.0 CY 26,842,050 55,894,800 20,213,200 102,950,050 9.58
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URS Corporation
Engineer's Class 4 Design Construction Cost Estimate
BACON ISLAND IN-DELTA STORAGE BENCH OPTION

V6_BaconIDS_Bench_C4ECCE

BACON ISLAND IN-DELTA STORAGE BENCH OPTION
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California

Prepared By: URS Corporation
Denver, Colorado

The Estimated Construction Cost is calculated with Microsoft Excel software and presented

in the following categories and sheets. The categories are Detail, Direct Summary and Indirect
Summary containing 5 sheets each. All data in entered on the 5 sheets in the Detail Category.
The Direct and Indirect Summary communicate with the Detail category sheets. Each feature
is subtotaled on the respective sheet in the Direct and Indirect Summary. A total is presented
on sheet 5 of the Direct and Indirect Summary. The Direct Summary summarizes all data
entered on the Detail sheets and computes Unit Prices. The Indirect Summary adds

General Requirements, General and Administrative, Profit and Bond costs to the Direct
Summary and computes "marked up" Unit Prices.



Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

BACON ISLAND IN-DELTA STORAGE BENCH OPTION

GENERAL REQUIREMENTS

Cost Summary

Management $ 2,918,708
Administration 1,049,895
Quality 1,224,878
Facilities 524,948
Mobilizaiton 657,934
Engineering 1,116,388 7,492,751 5%
SITE PREPARATION
Site Clearing: Clearing and Grubbing 533,767
Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED
Dewatering: Operate and Maintain Well Point System NOT USED
Shoring and Underpinning: Barge Unloading Facility 4,223,494 4,757,261 3%
SITE CONSTRUCTION EMBANKMENT
Excavation 63,961,003
Embankment 31,965,803
Erosion and Sediment Contol Filter Fabric 4,304,336
Erosion and Sediment Contol Riprap 36,463,903
Aggregate Surfacing 958,671 137,653,717 92%
[ subtotal: $ 149,903,728 100% |
149903728
7492751
142410977
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California
BACON ISLAND
Effective Date: June, 2003

IN-DELTA STORAGE BENCH OPTION

INDIRECT SUMMARY PAGE

1 GENERAL REQUIREMENTS

SPEC. DESCRIPTION QUANTITY  UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE
01310.0 Management 60.0 MO 2,502,000 125,100 262,710 28,898 2,918,708 48,645.14
01320.0 Administration 60.0 MO 900,000 45,000 94,500 10,395 1,049,895 17,498.25
01430.0 Quality 60.0 MO 1,050,000 52,500 110,250 12,128 1,224,878 20,414.63
01520.0 Facilities 60.0 MO 450,000 22,500 47,250 5,198 524,948 8,749.13
01540.0 Mobilizaiton 50.0 EA 564,000 28,200 59,220 6,514 657,934 13,158.68
01720.0 Engineering 60.0 MO 957,000 47,850 100,485 11,053 1,116,388 18,606.47

GENERAL REQUIREMENTS 10,887,000.0 CYy 6,423,000 321,150 674,415 74,186 7,492,751 0.69
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

INDIRECT SUMMARY PAGE

BACON ISLAND IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003
2 SITE PREPARATION

SPEC. DESCRIPTION QUANTITY UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE
02230.0 Site Clearing: Clearing and Grubbing 310.0 AC 457,560 22,878 48,044 5,285 533,767 1,721.83
02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT MO
02240.0 Dewatering: Construct Well Point System NOT USED EA
02240.0 Dewatering: Operate and Maintain Well Point System N MO
02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 3,620,500 181,025 380,153 41,817 4,223,494 64.98

SITE PREPARATION 10,887,000.0 CY 4,078,060 203,903 428,196 47,102 4,757,261 0.44
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California

INDIRECT SUMMARY PAGE

BACON ISLAND IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003
3 SITE CONSTRUCTION EMBANKMENT

SPEC. DESCRIPTION QUANTITY UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE

02315.0 Excavation and Fill: Haul Roads NOT USED LF

02315.0 Excavation and Fill: Sediment Traps NOT USED EA

02315.0 Excavation and Fill: Holding Ponds NOT USED EA
02315.0 Excavation: Exc., Load, Haul, Waste Overburden 43,600,000.0 (3% 37,496,000 1,874,800 3,937,080 433,079 43,740,959 1.00
02315.0 Excavation: Exc., Load, Haul, Waste  Bench 480,000.0 (3% 1,603,200 80,160 168,336 18,517 1,870,213 3.90
02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 12,100,000.0 (3% 15,730,000 786,500 1,651,650 181,682 18,349,832 1.52
02330.0 Embankment: Moisture Conditon  Borrow 12,100,000.0 (3% 5,687,000 284,350 597,135 65,685 6,634,170 0.55
02330.0 Embankment: Load, Haul, Place, Compact Borrow 10,100,000.0 cYy 21,715,000 1,085,750 2,280,075 250,808 25,331,633 2.51

02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NO1 EA

02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NO' EA
02370.0 Erosion and Sed. Control: Filter Fabric Levee 8,600,000.0 SF 1,634,000 81,700 171,570 18,873 1,906,143 0.22
02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 10,820,000.0 SF 2,055,800 102,790 215,859 23,744 2,398,193 0.22
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap B 65,000.0 CY 2,736,500 136,825 287,333 31,607 3,192,264 49.11
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 130,000.0 CY 5,863,000 293,150 615,615 67,718 6,839,483 52.61
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap B 80,000.0 CY 3,008,000 150,400 315,840 34,742 3,508,982 43.86
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 200,000.0 CY 8,120,000 406,000 852,600 93,786 9,472,386 47.36
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 284,000.0 CY 11,530,400 576,520 1,210,692 133,176 13,450,788 47.36
02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact F 28,000.0 CY 821,800 41,090 86,289 9,492 958,671 34.24
SITE CONSTRUCTION EMBANKMENT 10,887,000.0 CY 118,000,700 5,900,035 12,390,074 1,362,908 137,653,717 12.64‘
TOTAL DIRECT AND INDIRECT COST 10,887,000 CY 128,501,760 6,425,088 13,492,685 1,484,195 149,903,728 13.77|
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California
BACON ISLAND IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

DIRECT SUMMARY PAGE

1 GENERAL REQUIREMENTS

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE
01310.0 Management 60.0 MO 2,190,000 312,000 2,502,000 41,700.00
01320.0 Administration 60.0 MO 750,000 150,000 900,000 15,000.00
01430.0 Quality 60.0 MO 750,000 300,000 1,050,000 17,500.00
01520.0 Facilities 60.0 MO 90,000 330,000 30,000 450,000 7,500.00
01540.0 Mobilizaiton 50.0 EA 189,000 375,000 564,000 11,280.00
01720.0 Engineering 60.0 MO 912,000 30,000 15,000 957,000 15,950.00

GENERAL REQUIREMENTS 10,887,000.0 CcYy 4,881,000 1,497,000 45,000 6,423,000 .59
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

BACON ISLAND

IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

DIRECT SUMMARY PAGE

2 SITE PREPARATION

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE

02230.0 Site Clearing: Clearing and Grubbing 310.0 AC 101,060 356,500 457,560 1,476.00

02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED MO

02240.0 Dewatering: Construct Well Point System NOT USED EA

02240.0 Dewatering: Operate and Maintain Well Point System NOT USED MO

02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 422,500 1,183,000 2,015,000 3,620,500 55.70
SITE PREPARATION 10,887,000.0 CcY 523,560 1,539,500 2,015,000 4,078,060 .37

V6_BaconIDS_Bench_C4ECCE
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Engineer's Class 4 Design Construction Cost Estimate

BACON ISLAND

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

Effective Date: June, 2003

IN-DELTA STORAGE BENCH OPTION

DIRECT SUMMARY PAGE

3 SITE CONSTRUCTION EMBANKMENT
SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE
02315.0 Excavation and Fill: Haul Roads NOT USED LF
02315.0 Excavation and Fill: Sediment Traps NOT USED EA
02315.0 Excavation and Fill: Holding Ponds NOT USED EA
02315.0 Excavation: Exc., Load, Haul, Waste Overburden 43,600,000.0 CY 14,388,000 23,108,000 37,496,000 .86
02315.0 Excavation: Exc., Load, Haul, Waste Bench 480,000.0 CY 499,200 1,104,000 1,603,200 3.34
02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 12,100,000.0 CY 3,630,000 12,100,000 15,730,000 1.30
02330.0 Embankment: Moisture Conditon  Borrow 12,100,000.0 CY 2,541,000 3,146,000 5,687,000 47
02330.0 Embankment: Load, Haul, Place, Compact Borrow 10,100,000.0 CY 6,060,000 15,655,000 21,715,000 2.15
02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT USED EA
02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NOT USED EA
02370.0 Erosion and Sed. Control: Filter Fabric Levee 8,600,000.0 SF 688,000 344,000 602,000 1,634,000 .19
02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 10,820,000.0 SF 865,600 432,800 757,400 2,055,800 .19
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 65,000.0 CY 383,500 858,000 1,495,000 2,736,500 42.10
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 130,000.0 CY 767,000 1,716,000 3,380,000 5,863,000 45.10
02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 80,000.0 CY 280,000 888,000 1,840,000 3,008,000 37.60
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 200,000.0 CY 700,000 2,220,000 5,200,000 8,120,000 40.60
02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 284,000.0 CY 994,000 3,152,400 7,384,000 11,530,400 40.60
02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact Road Base 28,000.0 CY 57,400 120,400 644,000 821,800 29.35
SITE CONSTRUCTION EMBANKMENT 10,887,000.0 CcY 31,853,700 64,844,600 21,302,400 118,000,700 10.84
V6_BaconIDS_Bench_C4ECCE 8 of 12



Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California
BACON ISLAND IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

DIRECT SUMMARY PAGE

QUANTITY _ UOM LABOR _EQUIPMENT _ MATERIAL OTHER_ _TOTAL COST __ UNIT PRICE
TOTAL DIRECT COST 10,887,000.0  CY  37,258260 67,881,100 23,362,400 128,501,760 11.80
GENERAL REQUIREMENTS

SUBTOTAL 128,501,760
GENERAL & ADMINISTRATIVE 6,425,088

SUBTOTAL 134,926,848
PROFIT 13,492,685

SUBTOTAL 148,419,533
BOND 1,484,195

TOTAL DIRECT AND INDIRECT COST 149,903,728 13.77

V6_BaconIDS_Bench_C4ECCE
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DETAIL PAGE

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California
BACON ISLAND IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

1 GENERAL REQUIREMENTS

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST

01310.0 Management 60.0 MO 36,500.00 5,200.00 41,700.00
2,190,000 312,000 2,502,000 41,700.00

01320.0 Administration 60.0 MO 12,500.00 2,500.00 15,000.00
750,000 150,000 900,000 15,000.00

01430.0 Quality 60.0 MO 12,500.00 5,000.00 17,500.00
750,000 300,000 1,050,000 17,500.00

01520.0 Facilities 60.0 MO 1,500.00 5,500.00 500.00 7,500.00
90,000 330,000 30,000 450,000 7,500.00

01540.0 Mobilizaiton 50.0 EA 3,780.00 7,500.00 11,280.00
189,000 375,000 564,000 11,280.00

01720.0 Engineering 60.0 MO 15,200.00 500.00 250.00 15,950.00
912,000 30,000 15,000 957,000 15,950.00
GENERAL REQUIREMENTS 10,887,000.0 CcYy 4,881,000 1,497,000 45,000 6,423,000 .59
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Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California

BACON ISLAND

IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

DETAIL PAGE

2 SITE PREPARATION
SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST
02230.0 Site Clearing: Clearing and Grubbing 310.0 AC 326.00 1,150.00 1,476.00
101,060 356,500 457,560 1,476.00
02240.0 Dewatering: Oper. and Maint. Pump. & Drain. Sys. NOT USED MO .00
02240.0 Dewatering: Construct Well Point System NOT USED EA .00
3500 GPM Per Set
02240.0 Dewatering: Operate and Maintain Well Point System NOT USED MO .00
02250.0 Shoring and Underpinning: Barge Unloading Facility 65,000.0 SF 6.50 18.20 31.00 55.70
422,500 1,183,000 2,015,000 3,620,500 55.70
SITE PREPARATION 10,887,000.0 CcYy 523,560 1,539,500 2,015,000 4,078,060 .37
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DETAIL PAGE

Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California
BACON ISLAND IN-DELTA STORAGE BENCH OPTION
Effective Date: June, 2003

3 SITE CONSTRUCTION EMBANKMENT

SPEC. DESCRIPTION QUANTITY UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST

02315.0 Excavation and Fill: Haul Roads NOT USED LF .00

02315.0 Excavation and Fill: Sediment Traps NOT USED EA .00

02315.0 Excavation and Fill: Holding Ponds NOT USED EA .00

02315.0 Excavation: Exc., Load, Haul, Waste Overburden 43,600,000.0 CY .33 .53 .86
14,388,000 23,108,000 37,496,000 .86

02315.0 Excavation: Exc., Load, Haul, Waste Bench 480,000.0 CY 1.04 2.30 3.34
499,200 1,104,000 1,603,200 3.34

02315.0 Excavation: Exc., Load, Haul, Stockpile Borrow 12,100,000.0 CY .30 1.00 1.30
Assume Yield 70% 3,630,000 12,100,000 15,730,000 1.30

02330.0 Embankment: Moisture Conditon  Borrow 12,100,000.0 CY 21 .26 47
2,541,000 3,146,000 5,687,000 47

02330.0 Embankment: Load, Haul, Place, Compact Borrow 10,100,000.0 CY .60 1.55 2.15
4,000 LF Haul 6,060,000 15,655,000 21,715,000 2.15

02370.0 Erosion and Sed. Control: Geotex. Line Sed. Traps NOT USED EA .00

02370.0 Erosion and Sed. Control: Geotex. Line Hold Ponds NOT USED EA .00

02370.0 Erosion and Sed. Control: Filter Fabric Levee 8,600,000.0 SF .08 .04 .07 .19
688,000 344,000 602,000 1,634,000 .19

02370.0 Erosion and Sed. Control: Filter Fabric Reservoir 10,820,000.0 SF .08 .04 .07 .19
865,600 432,800 757,400 2,055,800 .19

02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 65,000.0 CY 5.90 13.20 23.00 42.10
Slough 383,500 858,000 1,495,000 2,736,500 42.10

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 130,000.0 CY 5.90 13.20 26.00 45.10
Slough 767,000 1,716,000 3,380,000 5,863,000 45.10

02370.0 Erosion and Sed. Control : Unload, Haul, Place Riprap Bedding 80,000.0 CY 3.50 11.10 23.00 37.60
Reservoir 280,000 888,000 1,840,000 3,008,000 37.60

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 200,000.0 CY 3.50 11.10 26.00 40.60
Reservoir 700,000 2,220,000 5,200,000 8,120,000 40.60

02370.0 Erosion and Sed. Control: Unload, Haul, Place Riprap 284,000.0 CY 3.50 11.10 26.00 40.60
Reservoir 10:1 Slope 994,000 3,152,400 7,384,000 11,530,400 40.60

02700.0 Agggregate Surfacing: Unload, Haul, Place, Compact Road Base 28,000.0 CY 2.05 4.30 23.00 29.35
57,400 120,400 644,000 821,800 29.35
SITE CONSTRUCTION EMBANKMENT 10,887,000.0 CcY 31,853,700 64,844,600 21,302,400 118,000,700 10.84
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URS Corporation
Engineer's Class 4 Design Construction Cost Estimate
WEBB/BACON TRACT IN-DELTA STORAGE SEEPAGE CONTROL SYSTEM

WEBB/BACON TRACT IN-DELTA STORAGE SEEPAGE CONTROL SYSTEM
Integrated Storage Investigations Programs
California Department of Water Resources
San Joaquin River Delta Stockton, California

Prepared By: URS Corporation
Denver, Colorado

The Estimated Construction Cost is calculated with Microsoft Excel software and presented

in the following categories and sheets. The categories are Detail, Direct Summary and Indirect
Summary containing 1 sheet each. All data in entered on the sheets in the Detail Category.
The Direct and Indirect Summary communicate with the Detail category sheets. Each feature
is subtotaled on the respective sheet in the Direct and Indirect Summary. A total is presented
on sheet 1 of the Direct and Indirect Summary. The Direct Summary summarizes all data
entered on the Detail sheets and computes Unit Prices. The Indirect Summary adds

General Requirements, General and Administrative, Profit and Bond costs to the Direct
Summary and computes "marked up" Unit Prices.

V6_WebbBaconIDS_Wells_C4ECCE



Cost Summary

Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

WEBB/BACON TRACT IN-DELTA STORAGE SEEPAGE CONTROL SYSTEM

SITE CONSTRUCTION EMBANKMENT

Interceptor Wells 9,141,296

Monitor Wells 548,827

Electrical and Control Systems 2,509,949
[ subtotal: $ 12,200,072]
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

INDIRECT SUMMARY PAGE

WEBB/BACON TRACT IN-DELTA STORAGE SEEPAGE CONTROL SYSTEM
Effective Date: June, 2003
2 SITE CONSTRUCTION WELLS

SPEC. DESCRIPTION QUANTITY UOM DIRECT GEN REQ G&A PROFIT BOND  TOTAL COST UNIT PRICE
02500.0 Wells: Drill and Case Interceptor Wells 31,000.0 LF 7,123,800 712,380 391,809 822,799 90,508 9,141,296 294.88
02500.0 Wells: Drill and Case Monitor Wells 6,500.0 LF 427,700 42,770 23,524 49,399 5,434 548,827 84.43
02500.0 Wells: Well Electrical and Control Systems 480.0 EA 1,956,000 195,600 107,580 225,918 24,851 2,509,949 5,229.06
SITE CONSTRUCTION WELLS 719.0 EA 9,507,500 950,750 522,913 1,098,116 120,793 12,200,072 16,968.11

SITE CONSTRUCTION WELLS 719.0 EA
TOTAL DIRECT AND INDIRECT COST 480 EA 9,507,500 950,750 522,913 1,098,116 120,793 12,200,072 25,416.82
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Engineer's Class 4 Design Construction Cost Estimate

Integrated Storage Investigations Programs

California Department of Water Resources

San Joaquin River Delta Stockton, California

WEBB/BACON TRACT IN-DELTA STORAGE SEEPAGE CONTROL SYSTEM

Effective Date: June, 2003

DIRECT SUMMARY PAGE

2 SITE CONSTRUCTION WELLS

SPEC. DESCRIPTION QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE
02500.0 Wells: Drill and Case Interceptor Wells 31,000.0 LF 471,200 917,600 5,735,000 7,123,800 229.80
02500.0 Wells: Drill and Case Monitor Wells 6,500.0 LF 98,800 192,400 136,500 427,700 65.80
02500.0 Wells: Well Electrical and Control Systems 480.0 EA 552,000 60,000 1,344,000 1,956,000 4,075.00
QUANTITY  UOM LABOR  EQUIPMENT MATERIAL OTHER TOTAL COST UNIT PRICE
TOTAL DIRECT COST 480.0 EA 1,122,000 1,170,000 7,215,500 9,507,500 19,807.29

GENERAL REQUIREMENTS 950,750

SUBTOTAL 10,458,250

GENERAL & ADMINISTRATIVE 522013

SUBTOTAL 10,981,163

PROFIT e 1098116

SUBTOTAL 12,079,279

BOND 120,793
TOTAL DIRECT AND INDIRECT COST 12,200,072 25,416.82
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Engineer's Class 4 Design Construction Cost Estimate
Integrated Storage Investigations Programs
California Department of Water Resources

San Joaquin River Delta Stockton, California

DETAIL PAGE

WEBB/BACON TRACT IN-DELTA STORAGE SEEPAGE CONTROL SYSTEM
Effective Date: June, 2003
2 SITE CONSTRUCTION WELLS

SPEC. DESCRIPTION QUANTITY UOM LABOR EQUIPMENT MATERIAL OTHER TOTAL COST UNIT COST

02500.0 Wells: Drill and Case Interceptor Wells 31,000.0 15.20 29.60 185.00 229.80
471,200 917,600 5,735,000 7,123,800 229.80

02500.0 Wells: Drill and Case Monitor Wells 6,500.0 15.20 29.60 21.00 65.80
98,800 192,400 136,500 427,700 65.80

02500.0 Wells: Well Electrical and Control Systems 480.0 1,150.00 125.00 2,800.00 4,075.00
552,000 60,000 1,344,000 1,956,000 4,075.00
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